Num	Tâche					
1	Analyse du projet					
2	Établir les Users Stories					
3	Mise en place du diagramme de classes					
4	Codage en JAVA					
5	Test du code JAVA					
0 Établir le tableau d'avancement						

Charge plan. (minutes)	Charge eff. (minutes)	Début plan.	Début eff.	Fin plan.	Fin eff.
30	25	16/12/14 13h15	16/12/14 13h15	16/12/2014 13h45	16/12/14 13h40
30	30	16/12/14 13h45	16/12/14 13h40	16/12/4 14h15	16/12/14 14h10
1h30	1h45	16/12/2014 14h15	16/12/14 14h10	16/12/14 15h45	16/12/14 15h55
2h30	2h05	16/12/14 16h	16/12/14 15h55	05/01/15 10h30	05/01/15 10h
30	20	05/01/15 10h30	05/01/15 10h	05/01/15 11h	05/01/15 10h20
х	x	16/12/14 13h15	16/12/14 13h20	Fin du projet	Fin du projet


Avancement (%)	
100	
100	
95	
100	
100	
~90	


Projet :	
version	

## Tableau de suivi d'avancement

Auteur Date

1	
1	
1	
1	





	Tâches achevées	Tâches en cours	Tâches restantes	Temps écoulé (heure)	Temps restant (heure)
Nombre	0	0	6	0	75
Pourcentage	0,0%	0,0%	100,0%	0,0%	100,0%